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ESTIMATE RUN 06/22/2018

ESTIMATE SUMMARY 11:19:01

CONTID: C21814         ESTIMATE NO: 0003 PROG 2005

PCN: 21814-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 MP 45 OVER LENGTH VEH DE PERCENT TIME:

PROJECT NO: NHPP0821-108                  

SH 82 MP 45 Over Length Vehicle Detection System

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING

5400 Mt. Meeker Rd. DATE LET

Suite A DATE AWARDED

 DATE CONTRACT EXECUTED

BOULDER CO 80501     (303)530-4212 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 219,998.25 PARTICIPATING $ $ 80,558.53

AWARD PROJECT AMT: 167,983.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -295.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

64.00

WORK DAYS

WORK DAYS

76.60%

51,477.58

80,558.53

80,558.53

80,263.03

$

$

$

$

168,520.67

0.00

168,520.67

0.00

168,520.67

-2,519.75

0.00

166,000.92

0.00

AMOUNT DUE 166,000.92 80,263.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,263.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

16.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/04/2017

12/04/2017

05/17/2018

05/17/2018

06/22/2018

09/07/2017

09/19/2017

10/04/2017

12/04/2017
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PCN: 21814-BID    ESTIMATE RUN 06/22/2018

PROJECT: NHPP0821-108                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Potholing 3.000

0.000

203-01597  
 

5.103.000

0.00

16.000

HOUR

1.70000

0010 Erosion Log Type 1 (12 Inch) 124.000

0.000

208-00002  
 

620.00124.000

0.00

400.000

LF  

5.00000

0015 Aggregate Bag 545.000

0.000

208-00035  
 

3,297.25545.000

0.00

545.000

LF  

6.05000

0020 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

705.00000

0025 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,174.00000

0030 Removal and Disposal of Sediment (Labor) 0.000

6.000

208-00103  
 

204.006.000

204.00

6.000

HOUR

34.00000

0035 Removal of Trash 0.000

10.000

208-00107  
 

340.0010.000

340.00

10.000

HOUR

34.00000

0040 Seeding (Native) 0.000

0.100

212-00006  
 

235.000.100

235.00

0.200

ACRE

2,350.00000

0045 Soil Conditioning 0.000

0.100

212-00032  
 

233.300.100

233.30

0.200

ACRE

2,333.00000

0050 Spray-on Mulch Blanket 0.000

0.100

213-00012  
 

791.500.100

791.50

0.200

ACRE

7,915.00000

0055 Fence (Plastic) 448.000

0.000

607-11525  
 

842.24448.000

0.00

1,000.000

LF  

1.88000
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PCN: 21814-BID    ESTIMATE RUN 06/22/2018

PROJECT: NHPP0821-108                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 2 Inch Electrical Conduit (Bored) 415.000

0.000

613-00206  
 

19,920.00415.000

0.00

415.000

LF  

48.00000

0065 3 Inch Electrical Conduit (Bored) 60.000

3.000

613-00306  
 

3,780.0063.000

180.00

180.000

LF  

60.00000

0070 2 Inch Electrical Conduit (Plastic) 1,086.000

0.000

613-01200  
 

9,231.001,086.000

0.00

1,150.000

LF  

8.50000

0075 Type Two Pull Box 0.000

1.000

613-07002  
 

1,933.001.000

1,933.00

3.000

EACH

1,933.00000

0080 Type Four Pull Box 0.000

3.000

613-07004  
 

4,356.003.000

4,356.00

3.000

EACH

1,452.00000

0085 Wiring 0.000

1.000

613-10000  
 

4,483.001.000

4,483.00

1.000

L S 

4,483.00000

0090 Secondary Service Pedestal 0.000

1.000

613-50150  
 

3,789.201.000

3,789.20

1.000

EACH

3,789.20000

0095 Sign Panel (Class III) (Install Only) 0.000

1.000

614-00030  
 

1,376.001.000

1,376.00

1.000

EACH

1,376.00000

0100 Steel Sign Post (W 6x12) 0.000

28.000

614-00612  
 

1,624.0028.000

1,624.00

28.000

LF  

58.00000

0105 Concrete Footing (Type 1) 2.000

0.000

614-03001  
 

5,300.002.000

0.00

2.000

EACH

2,650.00000

0110 Flashing Beacon 12" LED 0.000

2.000

614-80000  
 

1,468.002.000

1,468.00

2.000

EACH

734.00000
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PCN: 21814-BID    ESTIMATE RUN 06/22/2018

PROJECT: NHPP0821-108                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Automatic Traffic Recording Station 0.000

1.000

614-87100  
 

13,507.001.000

13,507.00

1.000

EACH

13,507.00000

0120 Mobilization 0.463

0.537

626-00000  
 

29,850.001.000

16,029.45

1.000

L S 

29,850.00000

0125 Public Information Services (Tier III) 0.500

0.500

626-01103  
 

5,062.001.000

2,531.00

1.000

L S 

5,062.00000

0130 Flagging 150.000

62.000

630-00000  
 

7,632.00212.000

2,232.00

352.000

HOUR

36.00000

0135 Traffic Control Inspection 5.000

10.000

630-00007  
 

6,615.0015.000

4,410.00

15.000

DAY 

441.00000

0140 Traffic Control Management 8.000

9.000

630-00012  
 

9,894.0017.000

5,238.00

25.000

DAY 

582.00000

0145 Barricade (Type 3 M-B) (Temporary) 1.000

1.000

630-80336  
 

354.002.000

177.00

2.000

EACH

177.00000

0150 Construction Traffic Sign (Panel Size A) 6.000

6.000

630-80341  
 

2,820.0012.000

1,410.00

12.000

EACH

235.00000

0155 Construction Traffic Sign (Panel Size B) 4.000

4.000

630-80342  
 

2,824.008.000

1,412.00

8.000

EACH

353.00000

0160 Vertical Panel 5.000

5.000

630-80350  
 

120.0010.000

60.00

20.000

EACH

12.00000

0165 Portable Message Sign Panel 1.000

1.000

630-80355  
 

5,876.002.000

2,938.00

2.000

EACH

2,938.00000
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PCN: 21814-BID    ESTIMATE RUN 06/22/2018

PROJECT: NHPP0821-108                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:19:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 18.000

18.000

630-80360  
 

648.0036.000

324.00

40.000

EACH

18.00000

0175 Traffic Cone 10.000

10.000

630-80380  
 

40.0020.000

20.00

40.000

EACH

2.00000

0180 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

4,113.00000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0190 F/A Incentive 0.000

9,000.000

700-70014  
 

9,000.009,000.000

9,000.00

10,000.000

F A 

1.00000

0195 F/A Furnish & Install Electrical Service 9,815.000

0.000

700-70082  
 

9,815.009,815.000

0.00

11,000.000

F A 

1.00000

0200 F/A Phone Service 0.000

257.080

700-70220  
 

257.08257.080

257.08

1,000.000

F A 

1.00000

0205 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 168,142.6780,558.53219,620.25CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering 

0210 Sanitary Facility 1.000

0.000

620-00020  
 

378.001.000

0.00

1.000

EACH

378.00000

CAT 378.000.00378.00CURRENT AMT0400 $ $ $

$ 168,520.6780,558.53$219,998.25$CURRENT AMTPROJECT TOTAL


